Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363
Project RF020 / Building 881 Cluster Closure Project
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
Purpose: Maintain the B881/865/883 Cluster facilities prior to beginning active D&D. Initiate D&D planning and execufinalgmrdject
closure. Reduce hazards, and systematically shut down rooms, areas and entire facilities while carrying out minimum speraifianse, and
maintenance activities required to ensure regulatory compliance and safe operations of the facilities. Hazards Redectinderiiken so that
required surveillance, monitoring and maintenance of the buildings can be reduced, thus freeing-up funding for other D%Drarattvities.
Development of Project Execution Plans will be initiated as the first step of both Hazards Reduction and D&D.
Scope: The Building 881 Cluster Closure Project includes 881, 865, 883, 881 Trailers, 881/883 Stacks, 881/883 Tunnes, dine $aoge of this
Cluster Closure Project is summarized below for the six major activities.
Facility Landlord Functions:
Conduct surveillance's on required building systems as mandated (i.e. fire systems, criticality alarm systems, HVACQystkrosas required
routine compliance surveillance/inspections on RCRA units, security systems, radiological control requirements, inétystetd.s@fonduct as
required minimum baseline maintenance activities on required building systems, facility support systems/structures, eavotompierice and
waste management support systems, security systems, etc. Provide operations management and technical support forlibeildatiyibasend
in support of risk reduction activities.
Stabilization/Hazards Reduction:
The scope of this activity is for stabilization and hazards removal in Buildings 881, 865, and 838 and associated faedifiest&bilization
activities include; developing a Project Execution Plan (PEP), work summary plans, Integrated Work Control Plans(IWCPHfleazavdbus and
non-hazardous materials, holdup removal, and emptying storage areas to reduce fire loading. Activities may include imdvestiwoya of
unattached hazardous materials from the facilities and immediate areas, such as regulated hazardous chemicals, beaglicyfindes g RCRA
unit closures will be completed where possible. An economic disposition determination will be made for all unneeded Phepeny.state of this
element will be achieved when the associated facilities are determined to be in safe, stable conditions with minimum oststgelgiéecawaiting
decontamination, dismantlement, and demolition.
Deactivation:
The Rocky Flats Cleanup Agreement (RFCA) defines that no deactivation activity occures in these buildings.
Decommissioning:
The scope of the decommissioning phase includes all of the activities required to decontaminate, dismantle and demglislusteitsliim
preparation for IHSS remediation and final closure. This scope also includes all prerequisite planning, project managenaeattenidation
activities to support the decommissioning program (i.e. engineering, planning, scheduling, industrial safety, criticalitleandafety, regulatory
programs).
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Closure:
This activity includes the final close-out of the cluster site upon completion of decommissioning and IHSS remediatidodesdtieaegulatory
and project close-out documentation required by the Department of Energy and the Rocky Flats Cleanup Agreement (RFCA).

Remediate/Contain High Risk IHSS:

The scope of this activity includes remediation, excavation, or containment as appropriate to close the High Risk IH8R83dartReoduction
Zone.

The high risk IHSSs include under building contamination for 3 buildings. The remediation/containment of these IHSS®kan in¢dthree
activities: 1) Planning/Authorization; 2) Remediation/Disposition; 3) Final Regulatory Approval.

Technical Approach:

The technical strategy for the B881 Clusters Landlord Functions is to systematically close rooms, areas, and entiretigeititigging out the
minimum operational, surveillance, and maintenance activities required to ensure regulatory compliance and safe opegiingsaofiaties in
the facilities. Utilities will be reduced wherever possible and eventually maintained at a minimum required level téirsaldp&i activities.

The "Property Disposal Planning Templates" were utilized for the planning of Equipment Disposition and Removal. The @098 Reltscation
Planning Template" was utilized for the planning of Personnel Relocations.

Property disposition/removal and relocation of personnel not essential to follow on activities will be performed under #ssaMBEs:

Equipment Disposition: The equipment removal activity is linked to Deactivate Process Equipment activity in that prionirig egjangpment, it is
accounted for in the property disposition system, electrically isolated, drained of all fluids, decontaminated or fixeteaappbackaged for
shipment to its final destination. An alternative analysis study will be performed to determine which destination iseberowstal to ship to.
That is, whether free release and shipment to Property Utilization & Disposal, packaged for shipment to the Nevadaw+éstSiteslste
repository, or whether packaging for shipment to a metal melting recycler is the most economical. The decision on whstééh¢oeguipment or
ship to a recycler will depend on the size of equipment, how much disassembly and size reduction is required, the demortadngaaipling
required, and any other labor intensive waste acceptance criteria requirement. Some equipment and tools may be rehae&ieparynuent of
Energy Sites. The intent of the project will be to minimize all sampling and packaging efforts for the shipment for dfisqygEment. Some
property may be shipped whole from contaminated area to contaminated area, to the extent possible.

Personnel Relocation: The activity to remove personnel from the cluster resulted from a lesson learned on the B123 Rentov@éRajnel were
still trying to perform mission activities while the decommissioning team was attempting characterization and removaBactibagpurpose of this
activity is to remove personnel that are not essential to the Landlord and Hazards Reduction phase and then agaireasagfititsnad into
decommissioning.

The Hazard Reductions technical strategy will be to: 1) Eliminate all routine activities/operations and associated pgRlaceajl2he buildings
in a RCRA stable configuration; 3) Eliminate fire loads and hazardous materials; 4) Reduce risk of non-fixed contamiwaimreitdation
requirements to be reduced; 5) Drain all non - D&D required process and utility systems susceptible to freezing; 6) Hsitinirontine
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Project Description Narratives
surveillance's.
The Decommissioning will be performed in accordance with the Rocky Flats Environmental Technology Site Facility DispagiionNRamual
(MAN-076-FDPM REV.0) (FDPM). Detailed planning is scheduled to be performed in FYO3 and FY04. The current 2006 plang itheudin
schedule and estimate, is based upon the Kaiser-Hill, LLC. Facility Disposition Cost Model, Revision 1, January 1999naitesebiédule, and
technical strategy will be revised at the completion of the D&D planning to reflect the results of the detailed plannibgont#testor will perform
demolition of the facilities, and completion milestones are included for the issuance of a bid package, and the awamhwwheat$abeach cluster.
Restoration of IHSSs/PACs/UBCs/Plumes and OUs will be done in accordance with Remediation of IHSSs/PACs/UBCs/Plumes aihe Otfsewil
in accordance with RFCA and support the RFCA Vision statement and site's closure goals. The closure strategy, ideugtifieéF@#*plooks for
reduction of risk to human health and the environment, being ultimately protective of surface water, and reduction ofdestsll@ecause of the
complexity of the remediation tasks in the Industrial Area, the general rule is that one year is required for the placinémgciedzation process
(planning documents, agency review and approval, sampling, data analysis) and one year is required for remediation ¢syivoontesoent,
mob/demob, field construction, confirmatory sampling, data analysis, closeout reporting). Because the 2006 closurgsifiateglysiompresses
the schedule, the remediation schedule becomes compressed as well, and is especially dependent on the progress of &D adtivétss the
D&D issue, the general strategy is to initiate characterization during the last year of D&D for those D&D-dependent IHHSIRARHIBegin
remediation immediately following completion of D&D. While Environmental Restoration is responsible for characterizaticatimerif
remediation and closeout of all IHSS/PAC/UBCs, below-ground tanks and above-ground tanks beside and inside buildingsovitibas@art of
the D&D effort. In addition to closely integration with D&D, IHSS/PAC/UBCs are grouped to gain efficiency in cost and scbexing allows
savings in preparation and review of planning documents, remediation contracting and data management. Schedule effigiénetbyare
incurring the minimum events described above.
Project Status in FY 2006:
This project will be completed.
Post-2006 Project Scope:
No activities are currrently scheduled to occur @96 for this project.
Project End State
All buildings will be demolished and/or removed, and the under building soils and IHSS remediated to site closure stéelatitischsn RFCA.
SNM contained in the scrubber and ducting will be shipfesite.
Cost Baseline Comments:
Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managifig the exdent
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope. atéseastieveloped at the
activity level and are further divided into line items. Line items represent individual resource contributions to activiiesthe lowest level of
input to the planning system. Once the cost estimate is developed,
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each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined. Deitdledmdtihe basis of
estimates (BOESs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:

The principle hazards in the Building 881 Cluster Closure Project are radiological, chemical, and standard industriabimazendys found in
Production Buildings at RFETS. Specific hazards known to be contained in these facilities include Beryllium, and Uraioosiforms.
Additional radioactive and chemical contaminants and hazardous materials are expected to be discovered during charadisizatitese
hazards will exist throughout the project and are related to characterization, hazardous material removal, decommissidiaing) rand

demolition. These hazards will be analyzed and categorized in accordance with the RFETS Safety and Health Progranrenfiaistiesstu
manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basissdiefimed above
to ensure the safety and health of the worker, public and the environment. RFETS has implemented an integrated safety systemgeme
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, indjistregliyclear safety,
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, andastagdardstmRFETS
provides site wide infrastructure programs for each functional area to establish consistent safety standards and sigppajeict tSafety and
health success results from the efficient and effective implementation of these programs. This project is responsitilegftharthie necessary
elements of the safety and health programs are incorporated into the specific project plans and implementing documérzts, spddheate
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

PBS Comments:

The B865/883 Cluster may be leased through the National Conversion Pilot Plant (NCPP). If this occurs, Safe Shutdofatilitidesdl not
begin until the end of the lease. However, for planning purposes in this PBS, Safe Shutdown activities and milestortkdeate sche

For simplicity of presentation, and due to the total annual funding allocation for the site, the appropriate planning factilétietivation and D & D
is generally displayed at a summary level. When funding levels are determined, and specific annual plans are prepheededesssry to adjust
the scopes and budgets for planning the physical activities. However, it should be noted that RFCA and safety concéras fdictasex months
to a year, it is required to prepare, obtain regulatory/public review, etc, prior to beginning physical D & D. The wasteligtdahmerein include

newly generated waste from deactivation, D & D, and IHSS remediation activities. The volumes do not include wastes enetately gr wastes
from landlord activities which are all contained in Project 2.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flate&i@kiBaf) and
Headquarter personnel. Current independent validation efforts include the following: 1) RFFO has contracted an indepeaageridim a

baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) hed adri¢ydive
accounting firm to validate the 2006 Closure Plan.
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Project Description Narratives
In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validatweerefised in the
development of the 2006 Closure Plan. These validations included: 1) The U.S. Army Corps of Engineers (USACE) perfodaiohnaofalie
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and indepdatienteftdit of
the 2010 Closure Project Baseline that concluded in May of FY99, and 3) Kaiser-Hill engaged Arthur Andersen, LLP to scmelligiezand cost
risk review of the 2010 Closure Project Baseline.
General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date:
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N Y Y Y
Project Identification Information
DOE Project Manager: Jessie Roberson
DOE Project Manager Phone Number: 303-966-2263
DOE Project Manager Fax Number: 303-966-4775
DOE Project Manager e-mail address: ten.year.plan@rfets.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 199,853 0 199,853 5,161 5,161 5,173 5,173 5,522 4,918 5,397 5,321 24,338 42,713 98,781 2,529

year dollars)
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline 180,165 0 180,165 5161 5,161 5,173 5,173 5,522 4,789 5,147 4970 22,266 38,272 86,691 2,174
(constant 1999
dollars)
PBS EM Baseline 199,853 0 199,853 5161 5,161 5,173 5,173 5,522 4,918 5,397 5,321 24,338 42,713 98,781 2,529
(current year dollars)
PBS EM Baseline 180,165 0 180,165 5161 5,161 5,173 5,173 5,522 4,789 5,147 4970 22,266 38,272 86,691 2,174
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%
2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/30/2008
Current Projected End Date of Project: 5/2/2006
Explanation of Project Completion Date Difference (if applicable):

Scope Deletion

Efficiencies

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management Qppestteatt Sihat were transferred into this PBS from other PBSs.
Landlord activities for buildings 865 and 863 that were formerly leased to NCPP

Transfer of the B883 and B865 facilities (National Conversion Pilot Project Facilities) and their landlord managemeitiilféepdrisn Envirometals to K-H. The proposed conversion to NCPP did not occur and
RFFO has requested that these buildings be transferred to K-H .

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improventhadmasicg of the out year decommissioning cost estimates. This model is based on
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other governmert@abfaaiiiiias.

Science & Technology
Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-ggmmeacdlarreduction in cost being the two most significant differences. The bottom-up
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estinate for 201
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Project Reconciliation

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach. Thenwiplksygllowed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costs€dfterasefenortgage costs) as early as possible. Key to the 2006 Baseline approach is early
closure of the secured Protected Area. Closing the Protected Area as soon as possible means that the high securitpacel coatatfen this area can be redeployed to accelerate other closure activities. In
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supporting tisitirédection and mortgage reduction principles. The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow resberf@sised in the areas that result in the greatest reduction in risks and mortgage costs.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 77,750 Actual 1997 Cost: 5,161 Actual 1998 Cost: 5,173
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 67,416 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,820
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 69,236

Project Cost Changes
Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+): 205 Rebaselining due to acceleration. New scope dollar estimate is not of audit quality.
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 69,441
Additional Amount to Reconcile (+): 100,390
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 169,831
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Complete B881 Cluster Demo RF-0411 9/30/2005 9/30/2005
Complete 865/883 Cluster Demoalition RF-0461 9/30/2005 9/30/2005
Complete PBD 020 - B881 Cluster Closure Project RF-OTHE-20 5/2/2006 5/2/2006 Y
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
PBD 020 Project Start 10/1/1997
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Complete B881 Cluster Demo RF-0411 Y Kaiser Hill Internal ( KHIs )
Milestones
Complete 865/883 Cluster RF-0461 Y Kaiser Hill Internal ( KHIs )
Demolition Milestones
Complete PBD 020 - B881 ClusterRF-OTHE-20 Y Y Kaiser Hill Internal ( KHIs )
Closure Project Milestones
PBD 020 Project Start Y PBD 020 Project Start
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 8.00 0.00 8.00 2
RS
Cleanup NR 8.00 0.00 8.00
Fac.
Decom.- Assess. NF 33.00 0.00 33.00 33(
Fac.
Decom- Cleanup NF 33.00 0.00 33.00
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 2.00 6.00
RS
Cleanup NR 1.00 7.00
Fac.
Decom.- Assess. NF 33.00
Fac.
Decom- Cleanup NF 33.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 8.00
RS
Cleanup NR 8.00
Fac.
Decom.- Assess. NF 35.00
Fac.
Decom- Cleanup NF 35.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3256 PAC 800-1200 \ Valve Vault 2 / 2005 2006 N
RFTS 3257 PAC 800-1201 \ Radioactive Site south of / 2005 2005 Y Approved

Bldg 883
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3260 PAC 800-1204 \ Bldg 866 Spills / 2005 2006 N
RFTS 3261 PAC 800-1205 \ Bldg 881, East Dock / 2004 2006 N
RFTS 3268 PAC 800-1212 \ Building 866 Sump Spill / 2005 2006 N
RFTS 3401 UBC B865 \ / 2005 2006 N
RFTS 3402 UBC B881\ / 2004 2006 N
RFTS 3403 UBC B883\ / 2005 2006 N
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
RFTS 0066 881-S1\ 881-883 STACK (N of 2004 2005 N
881, west stack )
RFTS 0067 881-S2\ 881-883 STACK (N of 2004 2005 N
881, east stack )
RFTS 0068 881-S3\881-883 STACK (S of 2004 2005 N
881)
RFTS 0069 881-TUN \ 881-883UNNEL \ 2004 2005
RFTS 0070 881C \ COOLING TOWER (E\ 2004 2005
of 881)
RFTS 0072 883C \ COOLING TOWER (N\ 2004 2005 N
of 881)
RFTS 0098 C865 \ Carpenter shop (formey) 2004 2005 N
S of 865
RFTS 0120 S865 \ CARPENTER SHOP ($ 2004 2005 N
of 865)
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Date Year Action Status
RFTS 0524 827 \ EMERGENCY \ 2004 2005 N
GENERATOR BLDG. (865,
875, 883, 886)
RFTS 0525 863 \ ELECTRICAL \ 2004 2005 N
TRANSFORMER BUILDING
RFTS 0526 865\ MATERIAL & PROCESS 2004 2005 N
DEVELOPMENT LAB
RFTS 0527 865A\ COOLING TOWER  \ 2004 2005 N
(865)
RFTS 0528 867 \ FILTER PLENUM \ 2004 2005 N
BUILDING (865)
RFTS 0529 868 \ FILTER PLENUM \ 2004 2005 N
BUILDING ( 865)
RFTS 0530 879 \ FILTER PLENUM \ 2004 2005 N
BUILDING (883)
RFTS 0531 883 \ ROLLING & FORMING \ 2004 2005 N
FACILITY
RFTS 0534 Tank 010 \ UNDERGBUND \ 2004 2005 N
STORAGE TANK (DIESEL)
(UST 25) (foamed in place) (S
of 827)
RFTS 0535 Tank 011\ UNDERGBUND \ 2004 2005 N
STORAGE TANK (DIESEL,
OUT OF SERVICE) (UST 31)
(N of 883)
RFTS 0536 Tank 012 \ LIQUID ARGON \ 2004 2005 N
STORAGE TANK (N of 883)
RFTS 0537 Tank 024 \ PROPANE \ 2004 2005 N

STORAGE TANK (W of 866)
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Facility Decommissioning
Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Date Year Action Status
RFTS 0538 Tank 026 \ CO2 STORAGE \ 2004 2005 N
TANK - CHEMTRON FIRE
SYSTEM TANK (S of 865)
RFTS 0539 Tank 252\ LIQUID ARGON \ 2004 2005 N
STORAGE TANK (SE of 865)
RFTS 0540 Tank 323\ CARBON \ 2004 2005 N
DIOXIDE STORAGE TANK
(E of 865)
RFTS 0541 TK-25 \ ABOVEGROUND \ 2004 2005 N
STORAGE TANK (DIESEL)
(replacement for UST 25/Tank
010) (S of 827)
RFTS 0776 881\ MANUFACTURING & \ 2004 2005 N
GENERAL SUPPORT
RFTS 0778 881F \ FILTER PLENUM \ 2004 2005 N
BUILDING
RFTS 0779 881G \ EMERGENCY \ 2004 2005 N
GENERATOR BUILDING
RFTS 0780 881H \ ELECTRICAL \ 2004 2005 N
EQUIPMENT
RFTS 0783 Tank 002 \ UNDERGBUND \ 2004 2005 N
STORAGE TANK (DIESEL)
(UST 66) (foamed in place) (SE
of 881)
RFTS 0784 Tank 013 \ UNDERGBUND \ 2004 2005 N
CONCRETE FOUNDATION
DRAIN TANK) (N of 881)
RFTS 0785 Tank 014\ LIQUID \ 2004 5/31/1998 2005 5/31/1998 N

NITROGEN STORAGE TANK

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF020 / Building 881 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0363

Facility Decommissioning

Site  RSF Change Description
Code ID Flag

Class/Subclass

Plan. Fore. Actual Plan. Fore. Actual
Hazard Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

(N of 881)
RFTS 0786 Tank 015\ DRIOX ARGON \ 2004 5/31/1998
STORAGE TANK (N of 881)
RFTS 0787 Tank 016 \ UNDERGBUND \ 2004
FOUNDATION SUMP TANK
(N of 881)
RFTS 0788 Tank 029 \ HELIUM \ 2004
STORAGE TANK (N of 882)
RFTS 0789 TK-66 \ ABOVEGROUND \ 2004
STORAGE TANK (#2
DIESEL) (replacement for UST
66/Tank 002) (SE of 881)
Technology Needs
Site Need Code: RF-DDO1
Site Need Name: Improved Decommissioning Characterization for Distinguishing Between Transuranic and Low-Levels of Contamination

Focus Area Work Package ID: DD-05
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both):
Technologies

Internal Duct Characterization System
Internal Duct Characterization System
Internal Duct Characterization System
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)

Focus Area Work Package: = Material Recycle and Release

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Plan. Fore. Actual
Comp. Comp. Comp. Acc. No Comp. RAD
Year Year Date Year Action Status

2005 5/31/1998 N
2005 N
2005 N
2005 N

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF020 / Building 881 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0363

Technology Needs

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Electret lon Chambers
Electret lon Chambers

Electret lon Chambers

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DD02

Site Need Name:  High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

Focus Area Work Package ID: DD-12 Focus Area Work Package:  D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)
Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)
Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)
Gamma Ray Imaging System

Gamma Ray Imaging System

Dataset Name: FY 1999 Planning Data Page 16 of 29
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF020 / Building 881 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0363

Technology Needs

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM

01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO03

Site Need Name: Improved Interior Airborne Particulates Control

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Reactor Surface Contamination Stabilization
Reactor Surface Contamination Stabilization
Concrete Dust Supression System
Concrete Dust Supression System
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Dataset Name: FY 1999 Planning Data Page 18 of 29
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
Site Need Code: RF-DD04
Site Need Name: Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides
Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Dataset Name: FY 1999 Planning Data Page 19 of 29

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM

01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO08

Site Need Name: Improved Worker Protection Clothing and Systems

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

FRHAM-TEX Anti Contamination Suit
FRHAM-TEX Anti Contamination Suit
NuFab Anti Contamination Suit
NuFab Anti Contamination Suit
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Sealed-Seam Sack Suit
Sealed-Seam Sack Suit

Wireless Remote Monitoring System

Dataset Name: FY 1999 Planning Data Page 20 of 29
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO09

Site Need Name:  Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Biodegradation of Concrete
Biodegradation of Concrete
Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot
Rotary Peening with Captive Shot

Dataset Name: FY 1999 Planning Data Page 21 of 29
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363
Project RF020 / Building 881 Cluster Closure Project
Technology Needs
Rotary Peening with Captive Shot
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Concrete Shaver
Concrete Shaver
Concrete Shaver
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF020 / Building 881 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0363

Technology Needs

Site Need Code: RF-DD10
Site Need Name:  Improved Decontamination of Non-Porous Building Property and Structures

Focus Area Work Package ID: DD-12 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both):

Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions

D&D of Weapons Components Fabrication Facilities

Y

Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363
Project RF020 / Building 881 Cluster Closure Project
Technology Needs
Portable Concentrator for Processing Plutonium Contaminated Solutions
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Advanced Recyclable Media System
Advanced Recyclable Media System
Advanced Recyclable Media System
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF020 / Building 881 Cluster Closure Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0363

Technology Needs

Site Need Code: RF-DD11

Site Need Name:  Improved Size Reduction of Contaminated Equipment and Demolition Waste

Focus Area Work Package ID: NMFA-03
Focus Area: PLUTOFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)

Hand Held Shear

Focus Area Work Package:

Agree with Technology Link:

Untitled (pending title by FA)
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363
Project RF020 / Building 881 Cluster Closure Project
Technology Needs
Hand Held Shear
Hand Held Shear
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Related CCP Milestones Related Waste Streams Agree? Change?
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
Site Need Code: RF-DD15
Site Need Name:  Real-Time Beryllium Surface Characterization
Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):
Technologies

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DD16

Site Need Name:  Real-Time Beryllium Air Monitoring

Focus Area Work Package ID: DD-12 Focus Area Work Package:  D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data Page 27 of 29
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
Site Need Code: RF-IFO1
Site Need Name: Improved Computer-Based Training Platforms
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Site Need Code: RF-WM12
Site Need Name:  Bulk Debris Characterization Techniques
Focus Area Work Package ID: MW-01 Focus Area Work Package: = Nondestructive Characterization for Treatment, Transportation, and Disposal of
MLL and MTRU Waste.
Focus Area: MWFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Dataset Name: FY 1999 Planning Data Page 28 of 29
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Dataset Name: FY 1999 Planning Data Page 29 of 29
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